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VOUCHER FOR TRANSFERS * * * * * * * • * * • * * • • * • * • • * * * • • • • 
CIC #: 99EPA SUPERFUND Accounts Of 
Billed Date: 02-Apr-2012 BETWEEN APPROPRIATIONS ANDOR ~UNDS (AR 37-1) 

Customer Order Number DW96957968 

NL INDUSTRIES 338551 BZ819 

EPA659 

D.O. Voucher No. BU. Voucher No. 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

BUied Accounting Classification 

Bill No. 

27057622 

Partial# 12 

Mission Assignment No: 

Paid By Check No. 

01-Mar-2012 Thru 02-Apr-2012 

Collection Vou. No. 

Facility: NL Industries, Inc. OU1 
AJC#: DW96957968-01-0 
RPM: Theresa Hwilka 
Date: 5/7/12 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billiog;AccowrtilJ9 Classification 
68 68 X 8145.0000 2011 00 0000 00000000000 00000 $6,618.83 96 NA X 3122.0000 G5 08 2416 868 022968 96231 

Line Item Moa Description EaidNo 
1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFOitMi:.D AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." tJl ~ , . 

~ ~~(? ..j iGuR~: 
!Jrn-3 S.bt:A. rf lfl/Ot '\ 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 02- May- 2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$281 ,000.00 

$110,683.67 

$104,064.84 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 148150 

$6,618.83 

Amount 

$6,093.94 
$78.48 

$130.31 
$38.82 

$277.28 
$6,618.83 

$6,618.83 

$0.00 

$6,618.83 

Current Flux Billed: 

$6,618.83 

$0.00 

$0.00 

$0.00 Authorized Administrative or Certifying Officer 
1111111111111111111111111111111111111111 
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msfcr.2.1.13 026 
99EPA 

KANSAS CITY DISTRICT 
NL INDUSTRIES, NJ 

IA Number: DW9695'968 

MONTHLY REPORT FOR MARCH 2012 

,-

Page: 162 
Date: 02-APR-2012 

PROGRESS REPORT 

1 Revised Reimbursable Direct Fund Cite IA Totals I 
I i 96X3122 I ( 96X3122 I I 

STATEMENT OF Cr~RGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

(-) 

(-) 

(-) 

$281,000.00 

$110,683.67 
$105,793.75 

$5,797.59 

$0.00 

$0.00 
$0.00 
$0.00 

$281,000.00 

$110,683.67 
$105,793.75 

$5,797.59 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Funds Avai.lable Balance: $58,724.99 $0.00 $56,724.99 I 

r---------------------------------------------------------------------------------------------1 
I Bl LLING .Z\CTIV ITY I %:<312:' I : I 
I ----------------------------- I 
I I 
I Bill Number: 2:05C622 I 
I I 
I Funds Expended Durlng Report Ferlod: $6,618.83 I 
I Total Billed to Date: $110,683.67 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total E>:pended to Date: $0.00 I 
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msfcr.2.1.13 026 
99EPA 

l<ANSAS CITY DISTRICT 
NL INDUSTRIES, NJ 

IA Number: DW96957968 

Blll Number: 2705~622 

Bill Invoice Date: 02-APR-2012 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
t, Other 
i Total Direct Charges 

Total Indirect Charges 

k TOT."-.L 

LABOR BREAKOUT FOR MONTH: 

Individual 

ANY DARPINIAN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 

$6,618.83 

$0.00 

Costs for 
Current Month 

$182.16 
$95.12 

$0.00 
$0.00 
$0.00 

$6,093.94 
$0.00 

$78.48 
$6,449.70 

$169.13 

$6, 618. 83 

Function 

CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$5,819.68 
$3,190.91 

$0.00 
$0.00 
$0.00 

$88,514.19 
$0.00 

$975.33 
$98,500.11 
$5,564.73 

$104,064.84 

Hours 

4.25 

4.25 

Project Costs 
to Date 

$6, 001.84 
$3,286.03 

$0.00 
$0.00 
$0.00 

$94,608.13 
$0.00 

$1,053.81 
$104,949.81 

$5,733.86 

$110, 683.67 

Labor Amount 

$446.41 

$446.41 

Page: 163 
Date: 02-APR-2012 



Site: NL Industries, Inc. Superfund Site I Phase: RA PRP Oversight 

Bill No.: 
27057622 

lAG No.: DW-96-95796801-0 P2: 338551 
lAG Exp. 

03 March 2013 
Partial No. 12 Date: 

Reporting From: To: EPA RPM: USACEPM: 
Period: 01-Mar-2012 02-Apr-20 12 Jonathan Gorin Amy Darpinian 

Work Performed 

• No field activity occurred in March 2012. Reduced oversight to an as-needed basis . 

• Attended as needed meetings via conference call. 

Narrative • Reviewed submittals from the PRP group regarding lead concentrations remaining on residential 

I 
properties. 

• On-going discussions on lead concentrations about 400 mg/kg . 

Meetings • As needed progress meetings; attended via conference call. 
This Period • Contractor attended meeting with EPA for residences . 

Key 
Milestones • None. 
Completed 

Projected Work 

• LBG will continue to perform contractor oversight on an as needed basis as well as continue to 
Narrative support EPA and USACE in contractor data review and analysis. 

• LBG will prepare invoices detailing monthly work and split sampling efforts . 

Meetings • Weekly progress meetings expected to restart in March or April. 

Key • Start-up of Spring field work contractor oversight 

Milestones • Mobilization by the contractor to perform field oversight. 
Forthcoming 

------ -------- ------

Issues 

Technical • None 

Schedule • None 

Funcfng • None 
J 

lAG Funding Summary 
USACE Total lAG Expiration Date 

$281,000 $281,000 03 March 2013 
-~-

See attached files for Financial Reports. 

NL INDUSTRIES PROGRESS REPORT _03- 2012.DOC 4/23/2012 



NL Superfund Site West Stream Remediation Oversight 
Monthly Status Report 

April16, 2012 

Month: March 2012 

Field Activity: 

No field activity occurred in March 2012 

Office Activity: 

THE Louis Berger Group. INC. 

In March, Shane McDonald reviewed submittals from the PRP group regarding lead concentrations 

remaining on residential properties (for submittal to the NJDEP) and letters sent to the residents 

regarding backfilling. The letters to the residents brought about a review and analysis of pre­

remediation and post remediation survey data from residents' property. Chitra Prahbu assisted in the 

analyses. 

On March 27, Shane McDonald participated with Jon Gorin of the EPA in a phone call with David Barskey 

of the NJDEP regarding the PRP group's residential properties lead concentration submittal. He also 

participated in several internal calls with Jon Gorin regarding both issues (lead concentrations and 

adequacy of backfilling). 

Project management also occurred March, mostly centered on completing invoices and reviewing 

budget status. 

Budget Status: 

As of Friday March 31, 2012 

Budget* Job To Date %Complete 

WAD1 35,376.00 16,178.41 45.7% 

WAD2 12,947.00 6,891.86 53.2% 

WAD3 147,606.00 69,873.13 47.3% 

WAD4 17,805.00 2,360.16 13.3% 

Fee 14,375.00 6,723.21 46.8% 

Total Budget* 228,109.00 104,810.53 45.9% 

Authorized Budget 200,000.00 52.4% 

* Based on negotiated amount. $200,000 has been authorized. 

So!utiowj{n· t1 Ht'tter Wor!tl \\ ',', i( li: .)·, l? 1'111 



Obligations Plan (FY12) 
No planned obligations for Fiscal Year '12. 

Scope of Work Summary 
The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in 
Pedricktown, NJ of lead contaminated sediments. Work to be performed includes field oversight of the PRP contractor RA 
activities, confirmatory split sampling of sediments, and review of technical documents generated by the PRP. 

Project Development Team 
Name Responsibility 

Amy Darpinian USACE Project Manager 
Janice Quilty Contract Specialist 
James Lyons Project Geologist 
Paul Speckin Project Engineer 
Shelly Allen Program Analyst 

Robert Pender, Jr. USACE Program Manager 
Shane McDonald Louis Berger Project Manager 

~~ 
Amy Darpinian 
Project Manager 

4/23/2012 

Date 

NL INDUSTRIES PROGRESS REPORT_03· 2012.DOC 

Phone I 

816-389-3897 
816-389-3826 
816-389-34 77 
816-389-3592 
816-389-3354 
816-389-3364 
610-280-4032 

2 4/23/2012 



NL Industries Superfund Site Oversight 
DW9695796801-0;; P2: 338551 

Funds Availability for In-House (USACE) Tasks 

I FY11 Q4 FY12 Q1 FY12 Q2 

Bill# 8 9 10 11 12 13 14 

Item Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 253.07 199.20 161.60 136.69 69.50 35.22 35.22 

Administrative Overhead 71.75 49.80 47.50 40.72 20.70 10.49 10.49 

Labor 590.26 498.00 348.78 290.84 147.88 74.94 74.94 

Other COE (M&S fee) - 6.69 5.62 373.97 452.09 1.45 

Total KCD This Period: 915 747 565 474 612 573 122 

Cummulative Total: 12,458.32 13,205.32 13,769.89 14,243.76 14,855.81 15,428.55 15,550.65 

Funding Received (KCD) 

Remaining In-House $$ 68,541.68 67,794.68 67,230.11 66,756.24 66,144.19 65,571.45 65,449.35 

Funding Received (LBG) - - - - - - -
Funding Awarded 

Remaining for award - - - - - - -
Louis Berger Invoice Paid 0 20034.74 0 0 30925.98 37553.47 0 
Total Invoices Paid 0 20034.74 20034.74 20034.74 50960.72 88514.19 88514.19 
Remaining to Invoice 200,000.00 179,965.26 179,966.26 179,966.26 149,039.28 111,485.81 111,486.81 

Total Billed this Period 915.08 20,781.74 564.57 473.87 31,638.03 38,126.21 122.10 

Cumulative total billed 12,458.32 33,240.06 33,804.63 34,278.50 66,816.53 103,942.74 104,064.84 

Total lAG Rec'd 281,000 281,000 281,000 281,000 281,000 281,000 281,000 
Total lAG Remaining 268,542 247,760 247,195 246,722 215,183 177,057 176,935 

-Cumulative total billed -Total lAG Rec'd 

-- •Projected Total 

~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 
~##~~,~~~#~#~##~~,~~~#~# 

K:\MissionProjectslhtw\NL_Industries\Progress Reports\NL_CostTrack.xlsx 
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-
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NL Superfund Site West Stream Remediation Oversight 
Monthly Status Report 

'Hf Louis Berger Group ir--.Jc 

April16, 2012 

Month: March 2012 

Field Activity: 

No field activity occurred in March 2012 

Office Activity: 

In March, Shane McDonald reviewed submittals from the PRP group regarding lead concentrations 

remaining on residential properties (for submittal to the NJDEP) and letters sent to the residents 

regarding backfilling. The letters to the residents brought about a review and analysis of pre­

remediation and post remediation survey data from residents' property. Chitra Prahbu assisted in the 

analyses. 

On March 27, Shane McDonald participated with Jon Gorin of the EPA in a phone call with David Barskey 

of the NJDEP regarding the PRP group's residential properties lead concentration submittal. He also 

participated in several internal calls with Jon Gorin regarding both issues (lead concentrations and 

adequacy of backfilling). 

Project management also occurred March, mostly centered on completing invoices and reviewing 

budget status. 

Budget Status: 

As of Friday March 31, 2012 

Budget* Job To Date %Complete I 

WAD 1 35,376.00 16,178.41 45.7% i 

WAD 2 12,947.00 6,891.86 53.2% ! 

WAD 3 147,606.00 69,873.13 47.3% 

WAD 4 17,805.00 2,360.16 13.3% 

Fee 14,375.00 6,723.21 46.8% 

Total Budget* 228,109.00 104,810.53 45.9% 

~u!horized Budget__ -·· 200,000.00 52.4% 

* Based on negotiated amount. $200,000 has been authorized. 

Su!utionsfor ''Heuer \Vor!tl ' 1,!1 n 


